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January 7, 2016

Colonel Calvin C. Hudson II
U.S. Army Corps of Engineers
Fort Worth District

819 Taylor Street, Room 3A32
Fort Worth, Texas 76102-6124

Dear Colonel Hudson:

On December 12, 2015, the Dallas Morning News published an article detailing the status
of the Lake Lewisville Dam and potential consequences should the dam fail.' Following this
article, several of my Texas colleagues and [ sought answers to the questions raised in the article.
While we have been assured by the Lewisville U.S. Army Corps of Engineers (USACE) office
that the structural integrity of the dam is sound, I remain concerned about the timeline for
repairs.

On December 17, 2015, Representatives Kenny Marchant, Pete Sessions, Eddie Bernice
Johnson, and I met with James Dalton, Dave Wethington, Brian Giacomozzi, and David Paul in
Washington, D.C. In this meeting, we learned that the USACE awarded a contract to fix the slide
that appeared on the dam in May 2015, and that work would begin on January 4, 2016. In
addition, we were told that the final report of the current Dam Safety Modification Study is
expected in 2017, with modifications beginning in 2020. We were informed these modifications
could cost anywhere from $50 to $500 million.

I remain in regular contact with the Lake Lewisville USACE office. Lewisville USACE
staff is always ready and willing to answer my questions or accommodate requests, and I greatly
appreciate the effort. I was recently informed that while the slide repair has begun, due to
additional rainfall, the repair will require more work than initially assessed, pushing the cost
from $6.4 million to anywhere between $9 to 11 million. Because the repairs are being funded
through the Lake Lewisville Operations and Maintenance account, a reprogramming of funds
through the Fort Worth District office is necessary to ensure repairs continue and conclude as
soon as possible. I request that you immediately reprogram the necessary funds so that there is
no delay.

In addition, throughout my communication with the Lewisville USACE office I learned
that seepage with the potential for piping was identified by the USACE during an assessment in
July 2005. This is a serious matter that must be resolved in order to ensure the dam does not



become unstable. T understand that solutions to bring the areas of seepage under control will be
outlined in the upcoming Dam Safety Modification Study report, along with other long-term
modifications. [ urge you to expedite the completion of this study and subsequent modification

plans.

[ remain confident in the ability of the USACE to ensure the continued operation of the Lake
Lewisville Dam. In addition to expediting the repair of the slide through a reprogramming of
funds, as well as the completion of the Dam Safety Modification Study, please answer the
following questions:

1.

Does the USACE have alternative plans to repair the slide if the current plan is stalled or
delayed due to weather or other factors?
a. How will any additional repair options affect homeowners in the area and
downstream?
b. When does the USACE anticipate repairs to conclude?

Has the process to reprogram funds for the slide repair begun? If so, what is the status of
this reprogramming?

Has the USACE contacted property owners in the area to confirm the dam is secure and
explain the upcoming modifications?
a. What outreach to local property owners is planned as repairs move forward over
the next several years?

Is 2017 the earliest expected completion date for the current Dam Safety Modification
Study report, or can the completion of the report be accelerated to June 2016 so work can
begin sooner?

I appreciate your response to these questions. Please contact my office with any questions.
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